SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:42 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 301  Const Calendar Day: 944 Date: 09-Apr-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 48 -50 12 PM 4PM 60 - 68
Precipitation None Condition Cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

APRIL 9, 2012 Diary .

ABF Crews activities involved in disassembly of the Hauling System:
ABF crews started dismantling the hauling system and taken away the components as follows:

1- The carpenters started covering the West loop strand by a wooden frame cover in order to protect the
strand in the process of the disassembly of the Secondary Hauling system frames.

2- The ABF crews continued removing the Primary Hauling System Frames located at the West and East
Catwalks.

3- The ABF crews continued removing the attached components of the Secondary Hauling System such
as brackets, hydraulic jack hoses, cables and their extensions, sheaves, pumps. Still the Secondary
Hauling System Jacks are in place.

4- The ABF crews removed the South Transfer Arm and the connected hoses; however the steel frame
holding it still is in place. The steel frame of the North transfer Arm was removed.

5- The ABF crews removed the bracket sheave assembly of the primary Hauling at the South East of SAS.
6- The electrical wires set up for controlling the Primary Hauling system were removed.

7- The ABF crews removed the bracket sheave assembly of the Primary Hauling system located at the
North and South side of Pier W2.

8- The Steel brackets attached to the deviation saddle for the strand adjustment at the West loop were
removed.

9- All the removed hauling frames are disassembled and transferred with the other pieces to the barges by
the Favco Crane.

NOTE: 1 hour OT

ABF Crews involved in the disassembly of the Hauling system:

-Jerry Kubala (Foreman)
-Rigoverto Garcia

-Ryan Nash

-Jonathan Canites

-Jim Benninghove (Foreman)
-Ryan Evanchick

-Mike Draper

-Mike Portillo

-Ronny Chamberlain
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Iranmanesh, Abbas Diary #: 301

Date: 09-Apr-2012

Monday

-Tony Miranda

-Dario Loza

-Matthew Holt (Foreman)
-Jonathon Biskner

- Carlos Alvarado

-Chris Biskner (Foreman)
-Rene Mulato

-Ethan Kent

-Mathew Cochran

- Barry Rothman

-Lonny Candelaria

- Anthony Costa (Foreman)
- Casey Lux

- Hayes Batiste

- Jacob Meche

- Kevin Ratcliff

- Augie Solis

- Kevin Karber (Foreman)
- Daniel Hughes

- Lance Carlson

-Luis Plancarte

- Anthony Smaler

-Daniel Martinez

-Aaron Kent (Foreman)

- Jun Peralta

Carpenters & laborers
-Jose Avila

- Luis Diaz

- Jesus Ruiz

- Jose Avalos

- Guillermo Limon

- Victor Hernandez

Others:

-Scott Ross (Crane Op.)

- Bill Alger (Crane OP.)

- Kevin Alger (Crane Op.)
-Vernon Hubbard (Crane Op.)
- Earl Clayborn

- Jose Torres

- Ron Knart (Electrician)
-Jerry Kent (Superintendent)

Equipments:

- Crane TERX RT160

- Crane Manitowoc (At pier W2)
- Crane Gove RT160

- Crane Grove 890E

04-0120F4 Bid Item: 067 C-PWS-096.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 96-100
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Iranmanesh, Abbas

Diary #: 301

Date: 09-Apr-2012

Monday

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-101.067

Install & Adjust PWS 101-105

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067

Install & Adjust PWS 106-110

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-111.067

Install & Adjust PWS 111-115

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-125.067

Install & Adjust PWS 125-130

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-131.067

Install & Adjust PWS 131-135

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-136.067

Install & Adjust PWS 136-137

04-0120F4 Bid Item: 140
AMERICAN BRIDGE/FLUOR, A JV

0-DMS-000.140

MOBILIZATION

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP DARIO LOZA 8.00 2.00 0.00 10.00 []
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 []
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 []
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 []
Ironworker JNM RENE MULATO 8.00 2.00 0.00 10.00 []
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 0.00 10.00 []
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 []
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 []
Ironworker FOR MATTHEW HOLT 8.00 2.00 0.00 10.00 []
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 []
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 D
Ironworker JNM RONNY Chamberlain 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 []
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 []
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 []
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 301  Date: 09-Apr-2012  Monday
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 |:|
Ironworker APP ANTHONY SMALER 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Electrician GEN RON KNART 8.00 2.00 0.00 10.00 D
Operator OTH KEVIN ALGER 8.00 2.00 0.00 10.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 D
Ironworker APP JUN PERALTA 8.00 2.00 0.00 10.00 D
Ironworker APP LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Ironworker JNM DANIEL MARTINEZ 8.00 2.00 0.00 10.00 D
OTH VERNON HUBBARD 8.00 2.00 0.00 10.00 D
Ironworker APP LUIS PLANCARTE 8.00 2.00 0.00 10.00 D
Ironworker JNM LANCE CARLSON 8.00 2.00 0.00 10.00 D
Ironworker JNM DANIEL HUGHES 8.00 2.00 0.00 10.00 D
Ironworker FOR KEVIN KARBER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR AARON KENT 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0410406 No
400 100 000  0.00 []
002363 Equipment, Crane, 20 Ton No
400 1.00 000 0.0 []
002154 Equipment, Crane, 60 Ton No
400 1.00 000 0.0 []
002321 Equipment, Crane, 90 Ton Rough Terrain No
400 100 000 000 ]
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